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ICO – “Integrated Contract Order”

Idea is to have the experimental area ready for beam
to E907 in January 2002.

Upstream of MC-7 is the responsibility of the 
Fermilab Beams Division, including the Switch Yard
120 Project.

MC-7 is the current best location for E907

Current Occupant: Hyper-CP (FNAL E871)



Work to be done:

•Remove, or stage E871 detectors

•Remove BM109 magnets

•Jolly Green Giant installation plan, refurbishment, 
assembly and connection

•TPL-B identify, move, installation plan, 
refurbishment, assembly and connection



Status:

•ICO draft at Fermilab with contract bid generated 
and on its way to LLNL

•Estimates are less then $200k (?)

•Fermilab overhead (25%) to be re-invested in part in 
P907

•LLNL overhead is 13% “lost” to institution

•Possible problem at LLNL is a 10% recession of 
program funding (but I intend to push ahead)


